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P, U, BOX ©750 Declass Review by NGA.
Fort Davis Station

Washington, D, C. 20020

25X1- Attention:

Reference:

Subject: Thirty-Sixth Monthly Letter Report
Gentlemen:

in accordance with the above referenced contract, the
Thirty-Sixth Monthly Letter Report for the month of June .
1967 is submitted herewith.
1
i
Sincerely,

INFORMAT ION SYSTEMS MARKETING
AND PLANNING DEPARTMENT -

25X1

Manager, tontracts
Information Systems Division

. WAK:ck

Enclosure: One (1) to Contracting Officer
Four (4) directly to Technical Monitor
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CONTACT DUPLICATING AND RESEAU PRINTER
AND
HIGH RESOLUTION STEP AND REPEAT PRINTER
THIRTY-SIXTH MONTHLY LETTER’ REPORT

July 10, 1967

Period: June 1, 1967 to June 30, 1967

25X1
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CONTACT DUPLICATING AND RESEAU PRINTER

Purgose

The overall objective of the current contract is
the design, fabrication, test and delivery of a
photographic step and repeat Contdct Duplicating
and Reseau Printer. Prime design goals are high-
speed automatic operation, variable format capa-
bility, and high resolution with minimum £ilm .
distortion or damage. The delivered equipment will
accommodate films of 70 mm to 9%" width with frame
lengths up-to 30 inches and will provide operation
in the Reseau mode and selective mode as options.

Activity of this Report Period

The revised printed circuit boards were calibrated
with the proper capacitance/resistance values and
installed in the Printer. Tests showed satisfactory
performance in conjunction with the new aperture
plate, and displayed an improved latitude of auto-
matic exposure control. Resolution tests were
completed over the entire platen area using the
Government furnished target. Results averaged well
over 300 lpm.

'The Test Plan procedure was performed on the Printer

in preparation for Preliminary Acceptance Tests
scheduled for July 5, 6, 7th, 1967.

Final adjustments were made to the Pre-View & Punch
Station and satisfactory results are being obtained.
Reseau prints were punched and reprinted on the
Reseau platen to demonstrate punching accuracy. -
Sample prints were sent to the Government monitors
for analysis.

The Operations and Maintenance Manual was completed
and released for printing.

Plans for Next Report Period

Demonstrate Test Plan to program monitors for
Preliminary Acceptance Tests.
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Conduct Training Program for Government representatives
on July 10 to l4th, 1967.

Provide Operations and Maintenance Manuals to trainees.

Clean up machine and perform maintenance check prior
to shipping Printer to Government facility.

Install Printer at Government facility and perform
final Acceptance Tests. 4 :

1.4 Problems

Satisfactory results are being achieved on the Pre-View
& Punch Station. However, some problem still exists in
repeatability of results, possibly due to movement of
film during the punching operation. Additional im-
provements have been proposed for the Punching Station.

1.5 Documentation

Sample Reseau prints demonstrating punching and
printing accuracy have been submitted to the program
monitors for measurement.

1.6 Questions Outstanding

None'.

2.0 High Resolution Step and Repeat Printer

2.1 Purpose

The purpose of this effort is to design, fabricate,
test and deliver in twenty months a high precision
step and repeat, photographic contact printer. This
printer will be capable of producing photographic
contact prints of the highest possible quality,
resolution, and acutance from roll film of widths
varying from 70mm to 9%" and in pre-selected frame
lengths from 5 inches up to a maximum of 30 inches.
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2.2 Activity of this Report Period

There was no activity this month.

2.3 Documentation

None.
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